
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 04/01/2014

to 05/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0002

06/18/2014

Contract Location: Time Allowed:

I-285/SR 407 OVER ROTTENWOOD CREEK

 

Contractor:

COMANCHE CONSTRUCTION, INC. Date Let:

1734 SANDS PLACE, S.E. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30067-9214 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/13/2013

12/27/2013

01/22/2014

01/23/2014

03/01/2014

00/00/0000

00/00/0000

221 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 54.75

121 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,283,121.00

$1,283,121.00

$552,121.00

56.97%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004604      $1,283,121.00 $1,283,121.00 $552,121.00 56.97% $537,250.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 04/01/2014

to 05/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0002

06/18/2014

Project Number: M004604      I-285/SR 407 - BRIDGE REHAB OVER ROTTENWOOD CREEK

 

M004604                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $657,900.00 $174,375.00 $483,525.00

Non-Participating $73,100.00 $19,375.00 $53,725.00

Total Earnings $731,000.00 $193,750.00 $537,250.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $731,000.00 $193,750.00 $537,250.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $731,000.00 $193,750.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $537,250.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 04/01/2014

to 05/23/2014

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0002

06/18/2014

Project Number M004604      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 2.000

 1000.000 2.000

 

 

4.000 $2,000.00 $4,000.00

Category Amount: $2,000.00 $4,000.00

Category Number: 0040 BRIDGE NO. 1 - OVER ROTTENWOOD CREEK

0065 518-1000     RAISE EXISTING BRIDGE, STA - LS  1.000 .000

 230000.000 .250

645+54

 

.250 $57,500.00 $57,500.00

0085 535-1005     PAINT EXIST STEEL STRUCTURE, STA NO - LS  1.000 .250

 637000.000 .750

645+54

 

1.000 $477,750.00 $637,000.00

Category Amount: $535,250.00 $694,500.00

Project Total Amount: $537,250.00 $731,000.00


